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Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri Mon Tue Wed Thur Fri

Waverly Street-Brookline Street to Chestnut Street
Electrical-Ductbank, Conduit, Handhole, Lightpole Foundation

Full Depth Pavement Reconstruction

Waverly Street-Chestnut Street to Albany Street
Drainage

Sewer
Water

Full Depth Pavement Reconstruction

Talbot Street
S.O.E

Structure
Drainage & Sewer Connection

Allston Street-Sidney Street to Pacific Street
Sewer

Sidney Street- Pacific Street to  Erie Street
Drainage 

Sewer

Water
Brookline Street

Drainage
Water

Project Wide
Tree Protection (as needed)
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Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities

Activity Description May/June
2004


